
From: Zehner, Warren
To: Brian Moore
Subject: RE: Malone Weekly Update-8-28-15
Date: Monday, August 31, 2015 11:21:00 AM

Brian:
 
Since you are off on 9/4, I will try to come down the afternoon of 9/3 to check on progress.  Please
 advise ASAP on sample results from the holding pond.
 
Warren
 

From: Brian Moore [mailto:bmoore@projectnavigator.com] 
Sent: Friday, August 28, 2015 4:52 PM
To: Zehner, Warren; Abshire, David
Cc: Bob Piniewski
Subject: Malone Weekly Update-8-28-15
 
Dear Warren and David,
 
Below please find a general weekly update discussing Injection under EPA ER at the Malone Service
 Superfund Site in Texas City, TX.  I will send the injection summary data on Monday.
 
Monday 8/24/15-  WDW-138:  Contact water injection during working hours, WDW-73:  no injection
 due to broken springs (parts ordered and scheduled for install on Tuesday afternoon)
 
Tuesday 8/25/15-  WDW-138:  Contact water injection during working hours, WDW-73:  no injection
 other than testing after new springs replaced and packing adjusted late in the day, wiring of
 electrical transfer pump completed.  2 inches of rain today
 
Wednesday 8/26/15-  WDW-138:  Contact water injection during working hours WDW-73:  Transfer
 pump placed into api1200,  Contact water injection during working hours
 
Thursday 8/27/15-  WDW-138:  Contact water injection during working hours, WDW-73:  Contact
 water injection during working hours
 
Friday 8/28/15-  WDW-138:  Contact water injection during working hours, WDW-73:  Contact water
 injection during working hours
 
ENTACT informed me the stormwater impoundment water analysis will be finalized on Monday
 (8/31).  Once the data is compared to our discharge criteria we can determine if the 1 MM gallons
 of water in the stormwater impoundment will be discharged or injected.  I will send out an e-mail
 with the analysis update on Monday and will continue to monitor water volumes next week.   The
 entire ENTACT crew will be off on Labor Day rotation from 9/4  -  9/8.   I will not be on-site these
 days.
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Should you have any questions please let me know.  Thanks and enjoy your weekend.
 
Kindest Regards,
 
 
Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA
 
Project Navigator, Ltd.
10497 Town & Country Way, Suite 830
Houston, TX 77024
Direct: 713.468.5961
Cell:    713.534.4546
Fax:    713.468.4515
 
 
E-MAIL NOTICE;  This transmission may be (1) subject to Attorney-Client Privilege,
 (2) an attorney work product, or (3) strictly confidential.  If you are not the intended
 recipient of this message, you may not disclose, print, copy or disseminate this
 information.  If you have received this in error, please notify the sender only and
 delete the message.
 
 
 




